

Project Health Reporting Agent

RAG (Red–Amber–Green) Assessment Methodology

Objective

The objective of this framework is to provide a standardized, transparent, and explainable approach for assessing the health of enterprise implementation projects. Rather than relying on subjective judgment, the framework evaluates multiple project performance indicators using a weighted scoring model and classifies each project into one of three health categories: **Green (On Track)**, **Amber (At Risk)**, or **Red (Critical)**. This methodology enables leadership to quickly identify projects requiring attention while ensuring consistent project evaluations across the organization.

Project Health Evaluation Framework

Evaluation Parameter	Weight	Purpose
Schedule Slippage	25%	Measures deviation between planned and actual project timelines
Budget Burn Rate	25%	Compares budget consumed against actual progress.
Milestone Health	20%	Evaluates completion of planned milestones.
Blockers & Dependencies	15%	Assesses unresolved operational or technical issues.
Stakeholder Sentiment	15%	Measures customer and stakeholder confidence.

Scoring Methodology

Score	Status	Interpretation
0	Green	On Track – No significant concerns identified.
1	Amber	Moderate issues requiring monitoring.
2	Red	Critical issues requiring immediate attention.

Fail-Safe Escalation Rule

If any individual evaluation parameter receives a score of 2 (Critical), the overall project status is automatically classified as **RED** regardless of the weighted average. This ensures that severe risks are never hidden by healthy performance in other areas.

Assumptions

- Project information is provided in structured JSON format.
- Data reflects the latest project status.
- Each evaluation parameter contributes independently to project health.
- The framework supports weekly project monitoring and executive reporting.

Handling Incomplete or Messy Data

The AI agent automatically detects missing or null values, assigns safe default values where appropriate, records missing fields under *data_gaps_identified*, and continues processing without interruption. This approach ensures robust execution while maintaining transparency about data quality.

Expected Business Outcome

By combining weighted project metrics, explainable AI reasoning, and resilient data handling, this framework delivers consistent, scalable, and executive-ready project health reporting. It reduces manual effort, enables proactive risk management, and supports faster leadership decision-making.